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is compatible with its existing telemetry system.  The transducer type selected for use in the 
GMF facilities is the Druck (model PTX-5032-TB-A3-CA-HO-PW). There are five City of 
Vacaville sites that will be equipped with the Schlumberger Mini-Diver transducers (no 
telemetry at these locations).  
 
Status:  Installation of transducers at the fourth and final SCWA Dixon monitoring location is 
being coordinated with the subsidence station being installed at this location.  LSCE is 
communicating with the Plate Boundary Observatory (PBO) about construction of the 
subsidence station installations.  As necessary, the permanent transducers will be installed at the 
SCWA Dixon monitoring location in advance of the subsidence station installations. This task is 
approximately 98 percent complete. 
 
Task 2.2-Groundwater Level Monitoring 
 
Permanent transducers have been installed at the SCWA’s Maine Prairie, Lewis and Allendale 
monitoring locations.  The installations were conducted in conjunction with assistance from 
SCWA staff, and the new transducers were checked and calibrated at the time of installation.  As 
indicated above, the SCWA Dixon site remains to be completed once the subsidence station is 
installed. 
 
Task Status:  This task is about 98 percent complete.  The task will be completed following 
installation of the dedicated transducers at the SCWA Dixon site (Task 2.1 above). 
 
Task 2.3-Data Management and Reporting 
 
This task has involved development of a database for water level data management and reporting 
and includes all water level data collected under Component 2.   
 
Task Status: This task is complete. 
 
Task 2.4-Technical Memorandum 
 
This task involves preparation of a Technical Memorandum (TM) that includes procedures for 
retrieving data and performing manual measurements, QA/QC of data, reporting, and data 
transfer.  The draft Technical Memorandum was provided to SCWA, DWR and SCWA member 
agencies for review and comment. 

Task Status: This task is complete.  LSCE has finalized the TM.    



Component 3-Test Conjunctive Use Production Well 
 
Task 3.1 – Test Production Well – Construct and Equip Test Production Well 
 
Observed and documented well pumping equipment, discharge piping and flow meter after 
installation.  Completed and issued draft well construction report, including sections on the well 
pumping equipment and flow meter. 
 
Task 3.1 has been completed. 
 
Task 3.2 - Perform Short-term Aquifer Testing.  
 
The short-term aquifer tests were conducted in May 2010.  A nine hour step test was conducted 
on May 11, 2010 at pumping rates 1,500, 2,000, and 2,500 gpm for three hours each. A 12 hour 
constant rate pumping test was performed at 2,000 gpm on May 12, 2010. The results of the step 
test and the constant rate test were used to size the permanent pump for the conjunctive use test-
production well. 
 
Task 3.2 has been completed. 
 
Task 3.3 - Perform Extended Aquifer Testing 
 
Completed monitoring recovery of groundwater levels after the end of irrigation season pumping 
in the conjunctive use test-production well. Extended aquifer testing was completed during this 
reporting period.  
 
Task 3.3 has been completed. 
  
Task 3.4 - Perform Groundwater Level and Quality Monitoring 
 
Groundwater level measurements in the RD 2068 triple completion monitoring well were 
recorded and evaluated during the reporting period. Incurred costs for September 2011 
groundwater sampling event.  Tracked, reviewed and tabulated groundwater quality data. 
 
Task 3.4 has been completed. 
 
Task 3.5 - Prepare Conjunctive Use Test-Production Report 
 
The final draft of the Conjunctive Use Production Report has been completed and is undergoing 
review. 
 
 

 
 
 


